NIHVA TECHNOLOGIES PVT. LTD.	Engineering Change Notice				QA Category		ECN No.
						A1 (Critical)	
Doc no:	Requested By:	Client	Date:			A2 (Major)	
NIHVA-DEG-F-02	Cognizant Eng:	Design Engg	Date:	01-08-2025	V	A3 (Minor)	
Dwg/Spec No.				W/O No:	SO/24-25/0012		
Dwg/Spec Title				Revised From:	R00	TO	R05

Description of Change (From - To) Include marked up prints, etc, where required

REV00. 3D conceptual model
REV01. 3D conceptual model changes from client - Design
REV02. 3D conceptual model changes from client - Design
REV03. 3D conceptual model changes from client - Design
REV04. 2D Drawing Changes from manufacturing - Design
REV05. U type gasket qty changes Design - Installation (Note:- U type gasket considered one side but actually req two sides - Total Req 450 m)

REV00 : Reason for Change:
REV01 : Reason for Change: As Client requested
REV02 : Reason for Change: As Client requested
REV03 : Reason for Change: As Client requested
REV04 : Reason for Change: Manufacturing reuested
REV05 : Reason for Change: Design

Drawings Affected

Title	Dwg No	Changes	Incorporated (Y/N)	Revision	
Dome - B.M Rathode	NTPL -278-PM	Shape Change	Y	Form	To
		Shape Change	Y	R00	R01
		Shape Change	Y	R01	R02
		Shape Change	Y	R02	R03
		2D Drawing change	Y	R03	R04
		2D Drawing change	Y	R04	R05

Authorizaton

Sr No.	Department	Name	Accepted	Rejected	Date
1	Design Dept				
2	QA				
3	Manufacturing				
4	Purchase				
5	Projects				
6	Sales/Service				
7	HOD				

ECN Prepared By:-	Vijay Waghe	Date:	1-Aug-25