TIME LINE FOR Project Aria Investment

Sr.No	Activity	Oct-22																				Nov-22																												Dec-22									
		11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10
1	Design+ BOM Release																																																													
2	Material Procurement																																																													
3	Aluminium Profile Cutting																																																											
4	Aluminium Profile Bending																																																											
5	Pocket Cut Off																																																											
6	Drilling																																																											
7	Profile Welding																																																											
8	Powder coating																																																											
9	Polycarbonate sheet cutting																																																										
11	Dispatch and vehicle reach at site																																																										
12	Installation																																																											