WORK ORDER

NIHVA TECHNOLOGIES PVT. LTD.

Client:		**PO Number:**	PEPL/PO/23-24/55 & 56
Power Erectors Pvt Ltd		**PO Dated :**	28-02-2024
Address:		**PO Received Date:**	29-02-2024
		Ref. Quotation:	SQA.23.24.0432R2

W. O. No-	SO/23-24/070
W. O. Date	29-02-2024
Sales Co ordinator	Shilpa
Front Sales Person	Santosh Shinde

Contact Details		**Billing Address:**	**Dispatch Address:**
Contact Person:			
Email ID of contact Person:			
Mobile No:			

A **Technical Terms:**

Sr. No	Description of Goods	Technical Details	UOM	Qty.	Supply Rate	Installation Rate	Total Amount	Dwg. Approval Status
1	1 mm Galvalume Motorised Rolling Shutter-Indirect Drive W 4000 mm X H 4500 mm	Sheet 2	Nos	1	0	0	0	Pending
2	1 mm Galvalume Motorised Rolling Shutter-Indirect Drive W 4000 mm X H 5000 mm	Sheet 2	Nos	1	0	0	0	Pending
						Total	0	

Non standard items/extra requirement, if any:	

B **Commerical Terms:**

1	**Payment Terms:**	20% Adv after drawing approval and balance 80% after receipt of material at site		
2A	**Delivery Date as per PO:**	15-03-2024	**2B. Required Delivery Date:**	
3A	**Transportation Scope:**	In Client Scope	**3B. Transportation Charges:**	
4	**P&F Charges:**	NIL		
5A	**Loading Scope:**	NIHVA Scope	**5B. Loading Charges:**	
6A	**Unloading Scope:**	CLIENT Scope	**6B. Unloading Charges:**	
7A	**Lifting Equipments Scope:**	CLIENT Scope	**7B. Available Lifting Equipments:**	
8	**Warranty:**	12 months from the date of supply.		
9A	**Height arrangement Scope:**	CLIENT Scope	**9B. Available Equipments for working at Site:**	
10	**Electricity Supply:**	CLIENT Scope		
11	**GST:**	18%		
12A	**Installation Scope:**	NIHVA Scope	**12B. Installation required date:**	
13	**Mode of import:**	NA		
14	**HSS:**	NA		
15	**Documentation Required:**	Standard Handover Documents		
16A	**Total site visits required:**		**16B. Site visit charges:**	

Certified that the above work order finalised in presence of:

GM	AGM	SALES		Operation	PROJECT	DESIGN	Date & Time