SPACE

SNAG LIST- B600 Nihva Engg Rolling Shutters

SR NO	AREA/GRID	LOCATION	RS No.	DATE OF SNAGGING	SNAGS/ OPERATIONAL ISSUE in O & M	Project/ Facility	Scope of Work	PICTURES OF SNAG (Optional)	Closed Snags / issues	Close/Open	Completed PICTURES OF SNAG	Remark
1	Driving ramp 1	(new) Inside LHS to RHS	1	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
2	Driving ramp 1	Inside LHS to RHS	1	01-Oct-18	Hoodcover dent.	Project	Nihva Engg.			Open	closed	
3	Driving ramp 1	Inside LHS to RHS 4m&6.2m	1	01-Oct-18	RHS guide found Bent	Project	Nihva Engg.			Open	closed	
4			2	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
5			2	01-Oct-18	Hoodcover dent	Project	Nihva Engg.			Open		
6			3	01-Oct-18	Hoodcover level to be checked	Project	Nihva Engg.			Open	closed	
7			3	01-Oct-18	RHS guide found bent in middle	Project	Nihva Engg.			Open	closed	
8			4	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
9			4	01-Oct-18	Slat allignment	Project	Nihva Engg.			Open	closed	
10			5	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
11			5	01-Oct-18	Slat allignment	Project	Nihva Engg.			Open	closed	
12			5	01-Oct-18	Hoodcover level to be checked	Project	Nihva Engg.			Open	closed	
13			6	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
14			6	01-Oct-18	Slat allignment	Project	Nihva Engg.			Open	closed	
15			7	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
16			7	01-Oct-18	Slat allignment	Project	Nihva Engg.			Open	closed	
17			8	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
18			8	01-Oct-18	Hoodcover dent	Project	Nihva Engg.			Open		
19			9	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
20			9	01-Oct-18	Slat allignment	Project	Nihva Engg.			Open	closed	
21	Driving ramp 2		10	01-Oct-18	Painting touchup	Project	Nihva Engg.			Open		
22	Driving ramp 2		10	01-Oct-18	Slat allignment	Project	Nihva Engg.			Open	closed	
23	Driving ramp 2		10	01-Oct-18	Dent found on hoodcover	Project	Nihva Engg.			Open		

19/1/19 = 11 door closed

(S. [illegible])
01/02/19