Annexure - V

Delivery Schedule for Vertical Fabric Door -Seabird Karwar MWC04

Activity	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Jul-25
Date of release of P.O	⟷																						
Submission of documents, Drawing & method statement for approval		→	→	→																			
Approval & Manufacturing clearance				→	→	→																	
Manufacuturing lead time & FAT						←	←	←	←	←	←	←	←	→									
Shipping & Delivery at site														←	→	→							
Assembly & Installation																←	←	←	←	→			
Testing , Commissioning & Handover																						⟷	
DLP - 2 Years																							⟷

Sensitivity: LNT Construction Internal Use

NIRAVA TECHNOLOGIES PVT. LTD. PUNE