M/s. SAME DEUTZ FAHR INDIA PRIVATE LIMITED

72, SIPCOT Industrial Complex, Ranipet- 632403

SUPPLY & ERECTIONN OF DOCK LEVELERS FOR THE PROPOSED TRACTOR PLANT CAPACITY EXPANSION PROJECT

SUMMARY OF CONTRACT CONDITIONS

S. No.	Title	Details
1	Scope of Work	Supply & Erection of the Dock Levelers for the Proposed Tractor Plant Capacity Expansion Project. 3 sets of complete documents, manuals, drawings etc. to be provided. – Hard & soft copies.
2	Mobilization Period	7 days from the date of issue of PO
3	Retention	5% of every bill will be deducted in every bill
4	Release of Retention	50% of the retained amount shall be released after the snag list closure & Final payment certificate. Balance 50% of the retained money shall be released after the completion of defects liability period. Release of retention against Bank Guarantee shall be decided by SDF& PMC
5	Period of Completion	Phase-1- 60 days from the issue of LOI/ PO whichever is earlier Phase-2- 45 days from the issue of LOI/ PO whichever is earlier
6	Insurances & Statutory Compliances	Contractor All Risk/ Erection All Risk Policy as applicable, ESI, PF, Third Party liability Workmen's compensation, Transit insurance, and all other insurances, indemnifying the employer
7	Warranty	One year from the date of Handing Over & any breakdown in warranty period needs to be attended within 24 hours of intimation & needs to be put back into service within 48 hours of intimation.
8	Liquidated Damages	0.5% per week up to maximum of 5% of the Contract value as per the agreed milestone for Supply & Erection
9	Variations & Escalations	Not applicable
10	Period of Defects Liability	12 months from the date of Handing Over
11	Payment of Bills	10% Advance along with PO 50% on Supply at site 30% on Erection 10% on Testing, Commissioning, & Handing Over 5% Retention amount will be retained in all Payments
12	Rate of Interest for delayed payment	Not Applicable
13	Safety Policy	As per SDF Safety Policy
14	Power & Water	In SDF's Scope
15	Freight	Loading, Unloading, & Necessary shifting within the site- in Vendor's Scope
16	Payment by owner	7 days for PMC certification, & 14 days for Payment by SDF from the date of PMC certificate.

17	Storage Facilities	Open to sky area in the site premises will be provided. All materials should be within the fully covered shed, and 150mm elevated from the ground level, with necessary lock and key arrangement
18	Enclosure	Articles of Agreement Technical Specification Bill of Quantities & drawings