INSTALLATION & COMMISSIONING REPORT

NIHVA
NIHVA TECHNOLOGIES PVT. LTD.

Purpose of visit :-	☐ Site visit ☑ Installation & commissioning Handover ☐ Break down ☐ Preventive Maintanence	Date :- 01-02-19

Client	:-	Indospace
Project	:-	Indospace
Site Location	:-	Bamboli, Chakan- III
Contact Person Name	:-	Mr. Sandip Sir
Product Name	:-	Geared rolling shutter
Model	:-	- Qty 10 nos.
Location	:-	B- 600 building
Size	:-	2.4mt + 3m = 08 nos ; 4+5m = 02 nos
Product Installed	:-	Yes
Product sr.no	:-	-
Attended by	:-	Sumit, Vijay, Ashok
Status	:-	OK

Final Handover	:- yes ✓	No (Temporary supply / Permanent supply)
Hand over to	:- Name	
	Desgination	
	Contact No	
Remark (If any)	:-	

IMPORTANT INSTRUCTIONS

1	The time of handover Permanent power supply is not available then trails will be shown on temporary supply and installation will be consuder as final handover . For any techanical support Plz contact to our office
2	Nihva will not be responsible for any electrical and mechanical damages due to unavailability of power supply .
3	Manual Operation (by chain) should be done only in case of Emergency or Power failure .Frequent usage will usage will increase chances of wear and tear of gear and other parts and hence decrease the life of motor.
4	For 3 phase Motors Please ensure that there is no phase change else the motor will rotate in reverse direction and limit switch will not work.
5	warranty is Provided against manufacturing defects Electronic / Electrical damages due to improper Power supply voltage Flacutation will not be covered under warranty.

we would like to here by declare / certifiy that design , supply and Installation & commissioning of all above Products has been completed in accordance with the plans and complete specifications.
We express our thanks for this opprtunity & trust.
looking forward to serve you in future with our best products & assuring you our best services all the time

Nihva Engineer ' Name Sumit Jumde signature Date 01-02-19	client ' Name client ' sign Date 01/02/19