INDOSPACE

SNAG LIST- B400 Nihva Engg Rolling Shutters

SR. NO.	AREA/GRID	LOCATION	RS No.	DATE OF SNAGGING	SNAGS/ OPERATIONAL ISSUE in O & M	Project/ Facility	Scope of Work	PICTURES OF SNAG (Optional)	Closed Snags / issues	Close/Open	Completed PICTURES OF SNAG	Remark
1	GRID 18-1 DRIVING RAM 1	Inside LHS to RHS	1	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
2	GRID 18-1 DRIVING RAM 1	Inside LHS to RHS	1	04-Sep-18	Hoodcover dent & Found sag	Project	Nihva Engg.			Open		
3	GRID 18-1 DRIVING RAM 1	Inside LHS to RHS	1	04-Sep-18	Slat allignment	Project	Nihva Engg.			Open	Closed Vijay	
4	GRID 18-1 DRIVING RAM 1		1	04-Sep-18	Pipe not in plum	Project	Nihva Engg.			Open	Closed Vijay	
5	GRID 18-1 DRIVING RAM 1		1	04-Sep-18	check gair box level	Project	Nihva Engg.			Open	Closed Vijay	
6			2	04-Sep-18	Slat allignment	Project	Nihva Engg.			Open	Closed Vijay	
7			2	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
8			3	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
9			3	04-Sep-18	Found gap between guide & frame	Project	Nihva Engg.			Open	Closed Vijay	
10			4	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
11			5	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
12			6	04-Sep-18	Slat allignment	Project	Nihva Engg.			Open	Closed Vijay	
13			6	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
14			7	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
15			8	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	

16			9	04-Sep-18	Slat allignment	Project	Nihva Engg.			Open	Closed Vijay	
17			9	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
18			10	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
19			11	04-Sep-18	LHS guide welding check	Project	Nihva Engg.			Open	Closed Vijay	
20			11	04-Sep-18	Hoodcover bottom corner bending	Project	Nihva Engg.			Open	Closed Vijay	
21			11	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
22			12	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
23			12	04-Sep-18	Slat locking visible to RHS side	Project	Nihva Engg.			Open	Closed Vijay	
24			13	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
25	DRIVING RAM2		14	04-Sep-18	Gearbox level miss match with other	Project	Nihva Engg.			Open	Closed Vijay	
26	DRIVING RAM2		14	04-Sep-18	Both guide found enlarged	Project	Nihva Engg.			Open	Closed Vijay	
27	DRIVING RAM2		14	04-Sep-18	Painting touchup	Project	Nihva Engg.			Open	Closed Vijay	
28	DRIVING RAM2		14	04-Sep-18	Hoodcover dent	Project	Nihva Engg.			Open		