26 Feb 2018

1) GA (General Assembly)
2) Maintenance Manual (Operation)
3) Electrical ckt dgm
4) PLC programme
5) Wear parts drawing
6) Consumable specification.
7) Preventive Maintenance Chart.
8) Laptop specification & PLC communication Cable.

1 sec/filter & 7 sec/box of 7 filters

---

* Timeline for Final trials (No components redyness condition)

↓

Final Production Component Reciept date — 10/3/18 — ∓ Days

Board

+

Final Trials — 15 days — 25/3/18 ± 3 days

+

Dispatch — 5 days — 3rd April 18 — ₹ 5 lacs.

↓

26/02/18

Ishwar 26/02/18