




Snag List of B-07E Building

Equipment / Location	SR. NO.	DATE OF SNAGGING	SNAGS/ OPERATIONAL ISSUE in O & M	Project/ Facility	Scope of Work	PICTURES OF SNAG(Optional)	PICTURES OF SNAG(Optional)	Close/Open	Completed PICTURES OF SNAG	Remark
Shop Floor	63	09-Mar-19	paint touch up required	Project	Nihva			Open	close	
Shop Floor	64	09-Mar-19	Shutter gear box to be painted properly and operation to be checked	Project	Nihva			Open	close	
Shop Floor	78	09-Mar-19	All shutter operation to be checked	Project	Nihva			Open	close	25/03/19
Shop Floor	79	09-Mar-19	All handle to be provided	Project	Nihva			Open	close	
Shop Floor	80	09-Mar-19	Greasing to be done properly to gear assembly	Project	Nihva			Open	close	
						